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ESTIMATE RUN 10/27/2017

ESTIMATE SUMMARY 11:52:26

CONTID: C20502         ESTIMATE NO: 0006 PROG 2005

PCN: 20502-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 SURFACE TREATMENT MP 27 PERCENT TIME:

PROJECT NO: NHPP4912-006                  

US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,043,441.26 PARTICIPATING $ $ 440,054.54

AWARD PROJECT AMT: 6,947,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -836.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.92

WORK DAYS

WORK DAYS

95.42%

322,447.76

440,054.54

439,218.54

439,218.54

$

$

$

$

6,720,993.50

0.00

6,720,993.50

9,800.94

6,730,794.44

-104,205.00

0.00

6,626,589.44

0.00

AMOUNT DUE 6,626,589.44 439,218.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,218.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2017

05/11/2017

10/21/2017

03/02/2017

03/09/2017

04/21/2017

05/11/2017
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 78,284.000

0.000

202-00240  
 

140,128.3678,284.000

0.00

79,176.000

SY  

1.79000

0010 Removal of Ground Sign 9.000

7.000

202-00810  
 

4,080.0016.000

1,785.00

16.000

EACH

255.00000

0015 Removal of Sign Panel 0.000

32.000

202-00821  
 

1,142.4032.000

1,142.40

32.000

EACH

35.70000

0020 Removal of Guardrail Type 3 2,959.000

0.000

202-01130  
 

9,823.882,959.000

0.00

2,959.000

LF  

3.32000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

20.000

CY  

116.58000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.42000

0035 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.51000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

128.62000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

160.000

HOUR

83.28000

0050 Combination Loader 16.000

0.000

203-01594  
 

1,894.7216.000

0.00

85.000

HOUR

118.42000

0055 Potholing 17.500

18.500

203-01597  
 

10,098.0036.000

5,189.25

40.000

HOUR

280.50000



CONTID: C20502         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 16.000

0.000

203-02330  
 

870.4016.000

0.00

24.000

HOUR

54.40000

0065 Erosion Log Type 1 (12 Inch) 140.000

0.000

208-00002  
 

527.80140.000

0.00

160.000

LF  

3.77000

0070 Erosion Bales (Weed Free) 1.000

0.000

208-00011  
 

23.181.000

0.00

1.000

EACH

23.18000

0075 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.87000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.79000

0085 Concrete Washout Structure 0.000

1.000

208-00045  
 

935.351.000

935.35

1.000

EACH

935.35000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,033.88000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.10000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

137.70000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

291.04000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 26.000

6.000

208-00207  
 

12,631.6832.000

2,368.44

37.000

DAY 

394.74000

0120 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

2.000

EACH

408.00000

0125 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

433.50000

0130 Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

60.000

EACH

459.00000

0135 Modify Structure (Special) 0.500

0.500

210-04027  
 

27,858.061.000

13,929.03

1.000

EACH

27,858.06000

0140 Seeding (Native) 0.300

0.120

212-00006  
 

537.210.420

153.49

0.650

ACRE

1,279.08000

0145 Soil Conditioning 0.300

0.120

212-00032  
 

2,317.640.420

662.18

0.650

ACRE

5,518.20000

0150 Mulching (Weed Free Straw) 0.290

0.070

213-00004  
 

561.450.360

109.17

0.600

ACRE

1,559.58000

0155 Mulch Tackifier 59.000

14.000

213-00061  
 

581.0873.000

111.44

100.000

LB  

7.96000

0160 Soil Retention Blanket (Straw-Coconut) (Photodegradable
Clas 

33.000

205.000

216-00101  
 

809.20238.000

697.00

400.000

SY  

3.40000

0165 Wildlife Biologist 4.000

0.000

240-00000  
 

383.524.000

0.00

4.000

HOUR

95.88000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Special) 25.520

3,004.530

304-09014  
 

70,327.463,030.050

69,735.14

3,700.000

TON 

23.21000

0175 Hydrated Lime 687.260

0.000

307-00000  
 

145,417.34687.260

0.00

687.260

TON 

211.59000

0180 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 26,338.100

1,510.550

403-34721  
 

1,966,114.6927,848.650

106,644.83

27,848.650

TON 

70.60000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 19,354.400

0.000

403-34771  
 

1,596,350.9119,354.400

0.00

19,354.400

TON 

82.48000

0190 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 3,953.880

0.000

403-36721  
 

298,280.713,953.880

0.00

3,953.880

TON 

75.44000

0195 Cold Bituminous Pavement (Recycle) 166,499.000

0.000

406-09500  
 

656,006.06166,499.000

0.00

166,499.000

SY  

3.94000

0200 Emulsified Asphalt (Slow-Setting) 15,791.000

230.000

411-10255  
 

45,659.8516,021.000

655.50

16,021.000

GAL 

2.85000

0205 Recycling Agent 298,812.000

0.000

411-90040  
 

633,481.44298,812.000

0.00

298,812.000

GAL 

2.12000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

1,020.00000

0215 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

61.87000

0220 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,875.000

0.000

606-00301  
 

64,515.002,875.000

0.00

2,875.000

LF  

22.44000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Nonflared) (31 In. MGS)(MASH Tested) 2.000

0.000

606-02003  
 

5,385.602.000

0.00

2.000

EACH

2,692.80000

0230 Fence (Plastic) 50.000

0.000

607-11525  
 

188.0050.000

0.00

200.000

LF  

3.76000

0235 Delineator (Type I) 0.000

293.000

612-00001  
 

6,276.06293.000

6,276.06

293.000

EACH

21.42000

0240 Delineator (Type II) 0.000

93.000

612-00002  
 

2,276.6493.000

2,276.64

93.000

EACH

24.48000

0245 Electrical Conduit (Plastic)(Multiduct) 677.000

0.000

613-03491  
 

12,213.08677.000

0.00

1,681.000

LF  

18.04000

0245 MATERIAL ALLOWANCE 2" Conduit, Couplings, Misc. 1,523.000

0.000

4,233.941,523.000

0.00LF  

2.78000

0250 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

380.000

613-03492  
 

20,930.40380.000

20,930.40

380.000

LF  

55.08000

0250 MATERIAL ALLOWANCE 2" Conduit 400.000

-380.000

44.0020.000

-836.00LF  

2.20000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

2,822.34000

0255 MATERIAL ALLOWANCE City Fiber Logo Pull Boxes 4.000

0.000

5,523.004.000

0.00EACH

1,380.75000

0260 Sign Panel (Class I) 56.250

140.750

614-00011  
 

3,415.98197.000

2,440.61

197.000

SF  

17.34000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class II) 0.000

234.500

614-00012  
 

4,783.80234.500

4,783.80

234.500

SF  

20.40000

0270 Steel Sign Support (2-Inch Round)(Post) 102.000

24.000

614-01512  
 

1,413.72126.000

269.28

126.000

LF  

11.22000

0275 Steel Sign Support (2-Inch Round)(Socket) 9.000

2.000

614-01522  
 

617.1011.000

112.20

11.000

EACH

56.10000

0280 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

69.500

614-01575  
 

1,134.2469.500

1,134.24

69.500

LF  

16.32000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

6.000

614-01578  
 

1,468.806.000

1,468.80

6.000

EACH

244.80000

0290 Rumble Strip 9,109.000

0.000

614-80385  
 

3,734.699,109.000

0.00

9,109.000

LF  

0.41000

0295 Mobilization 1.000

0.000

626-00000  
 

433,671.911.000

0.00

1.000

L S 

433,671.91000

0300 Public Information Services (Tier III) 0.840

0.160

626-01103  
 

3,763.801.000

602.21

1.000

L S 

3,763.80000

0305 Pavement Marking Paint (High Build) 0.000

700.000

627-00013  
 

27,671.00700.000

27,671.00

700.000

GAL 

39.53000

0310 Pavement Marking Paint (High Build) (Temporary) 2,150.490

0.000

627-00013  
 

85,008.872,150.490

0.00

2,150.490

GAL 

39.53000

0315 Methyl Methacrylate Pavement Marking (Inlaid) 0.000

82.000

627-40003  
 

1,296.4282.000

1,296.42

82.000

SF  

15.81000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Methyl Methacrylate Pavement Marking (Word Symbol) 0.000

1,273.000

627-40010  
 

20,126.131,273.000

20,126.13

1,273.000

SF  

15.81000

0325 Flagging 4,628.750

1,208.000

630-00000  
 

120,587.265,836.750

24,957.28

6,200.000

HOUR

20.66000

0330 Pilot Car Operation 549.250

163.500

630-00001  
 

25,445.18712.750

5,836.95

750.000

HOUR

35.70000

0335 Traffic Control Inspection 49.000

13.000

630-00007  
 

4,743.0062.000

994.50

68.000

DAY 

76.50000

0340 Traffic Control Management 85.000

22.000

630-00012  
 

73,669.50107.000

15,147.00

120.000

DAY 

688.50000

0345 Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

321.309.000

0.00

14.000

EACH

35.70000

0350 Construction Traffic Sign (Panel Size B) 97.200

0.000

630-80342  
 

3,470.0497.200

0.00

114.000

EACH

35.70000

0355 Vertical Panel 80.100

0.000

630-80350  
 

2,042.5580.100

0.00

100.000

EACH

25.50000

0360 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

918.001.800

0.00

2.000

EACH

510.00000

0365 Drum Channelizing Device 22.500

0.000

630-80360  
 

344.2522.500

0.00

25.000

EACH

15.30000

0370 Drum Channelizing Device (With Light) (Flashing) 2.700

0.000

630-80363  
 

96.392.700

0.00

10.000

EACH

35.70000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Cone 283.500

0.000

630-80380  
 

289.17283.500

0.00

500.000

EACH

1.02000

0380 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

6,120.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

52,777.320

F A 

1.00000

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0400 F/A Incentive (Smoothness) 0.000

98,600.130

700-70014  
 

98,600.1398,600.130

98,600.13

98,600.130

F A 

1.00000

0405 F/A Fuel Cost Adjustment -366.560

1,012.670

700-70016  
 

646.11646.110

1,012.67

646.110

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment -10,744.750

0.000

700-70019  
 

-10,744.75-10,744.750

0.00

-10,744.750

F A 

1.00000

0415 F/A On-The-Job Trainee 3,229.000

0.000

700-70023  
 

3,229.003,229.000

0.00

3,229.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Rem Pipe 5.000

0.000

202-00035  
 

130.005.000

0.00

5.000

LF  

26.00000

0445 Rem of End Section 1.000

0.000

202-00037  
 

390.001.000

0.00

1.000

EACH

390.00000

0450 Rem Asphalt Mat 82.000

0.000

202-00220  
 

1,311.1882.000

0.00

82.000

SY  

15.99000

0455 Str Excav 162.000

0.000

206-00000  
 

3,053.70162.000

0.00

162.000

CY  

18.85000

0460 Str Bkfl (Flow-Fill) 65.000

0.000

206-00065  
 

13,455.0065.000

0.00

65.000

CY  

207.00000

0465 HMA (Patching) (Asph) 14.000

0.000

403-00720  
 

2,590.0014.000

0.00

50.000

TON 

185.00000

0470 30 In RCP (CIP) 160.000

0.000

603-01305  
 

27,436.80160.000

0.00

160.000

LF  

171.48000

0475 30 In RCES 2.000

0.000

603-05030  
 

4,566.002.000

0.00

2.000

EACH

2,283.00000

0480 Plug Culvert (Spec) 1.000

0.000

202-04004  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

CAT 6,717,024.38439,218.547,029,671.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,710.001.000

0.00

1.000

EACH

10,710.00000
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PCN: 20502-BID    ESTIMATE RUN 10/27/2017

PROJECT: NHPP4912-006                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:52:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Sanitary Facility 1.000

0.000

620-00020  
 

3,060.001.000

0.00

1.000

EACH

3,060.00000

CAT 13,770.000.0013,770.00CURRENT AMT0400 $ $ $

$ 6,730,794.38439,218.54$7,043,441.26$CURRENT AMTPROJECT TOTAL


